

# Main Street Traffic Calming Project

## July 8, 2024 Project Update:

Contractors will begin installing speedbumps along Main Street in the middle/end of August (subject to the contractor's timeline/schedule).

## October 19, 2023 Project Update:

The deadline for prospective contractors to provide their bid package for this project was October 18. The city only received one bid package which was significantly over budget. In addition, contractors might not meet the minimum requirements on the city's purchasing/finance policies.

Moving forward, the finance department is reviewing city policies to see whether the contractor meets the minimum purchasing/finance policy and if so, staff can seek a budget modification from Commission or reallocate funds from another budgeted project. If the contractor doesn't meet the purchasing policy, then we'll have to put the project out to bid again. This will add another 6-8 weeks to the project timeline.

## Community Meeting on April 5, 2023 at 6:30 p.m. @ the Gail Baker Center

- [Main Street Traffic Calming 04.05.2023](#)
- [Main Street - Survey 08.25.2022](#)
- [Main Street Community Input Meeting Letter 08.25.2022](#)
- [Main Street Pilot](#) (mini roundabout at Main Street and West 9th Street & bulb outs)
- [A&E Engineering Report- Complete Streets Implementation Plan](#)
- [Advisory Lanes Design- Main Street](#) (Commission asked for additional alternatives)
- [Main Street Presentation- 01.24.2022 Commission Meeting](#)
- [Alternative Complete Streets elements that keep on-street parking](#)